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CONSTRUCTION VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

S Date _3/11/09
Contract ID _080919-701 | ’ JobNo. - J710599 . H44-1(77T)
County _Lawrence Route 44 Original Bid Cost _$6,344,873.92
" Contractor  APAC-Missouri, Inc. By David Wilkins
Designed By APAC-Missouri, Inc. Phone _417-868-6700

VECP 09-15

1. Description of existing requirements and proposed change(s). Advantagesll)lsadvantages

The original design called for removing the SOR and replacing it with 6” of asphalt and adding A3
_shoulders. While reviewing the cross sections, it was noticed that the alignment of the existing and new

SOR are the same from Sta. 749+20 to Sta. 752+50. From Sta. 752+50 to Sta. 757+00 the new SOR

transitions to a different alignment, however roughly keeps the same vertical curve. We are therefore
proposing to leave the old SOR in place and overlay it with 1.75” BP-1 and eliminate the A3 shoulders -
from Sta. 749420 to Sta. ’757+00. ‘The new. SOR from. Sta. 757~H]0 to Sta T72+63 would be constmcted as.
“per plan. We would pave all of the bit base on the new SOR up to existing elevation of the old SOR. We
‘would then surface the old and new SOR at the same time. This would allow for a much shorter
construction time and less disruption to the traveling public. The VPI would change slightly at
755+74.35 to 1268.20 to allow for the new SOR to tie into the old SOR. I have included petromat in the

attached summary of pricing as an option for MoDOT.

Note No engmeenng fees were included in the above proposal. We are requesting that if any
engmeenng is required, MoDOT perform the engineering at no cost to APAC-Missouri, Inc or this
proposal. We are submitting this as a VE 50/50 split.

The advantage overlaying the SOR in lien of replacing it is that it wil serve the same purpose at a lower
cost to the taxpayers. It will also allow for faster construction tlme and thus minimizing disruption to the

traveling public.
APAC-Missouri, Inc. does not foresee any disadvantages to the above proposal.

The estimated net savings is $22,0135. 85 See
attached quanmy summary.

2. Estimate of reduction in construction costs.

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
APAC-Missouri, Inc. foresees no additional costs for MODOT.
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4. Anticipated date for submittal of detailed change(s) of items reguired by Section 104.6 of the
Specifications.
Detailed breakdown is attached
(date)

5. Deadline for issuing a change order to obiain maximum cost reduction, noting the effect of contract
completion time or delivery schedule,

March 23, 2009 No change to completion date or schedule.
(date) (effect)

6. Dates of any previous or concurrent submission of the same propesal,

N/A

(date and/or dates)

Additional Comments:

Comments: ,f ’re eammcas/ % GCe/nAn < 2., &1‘1 %.‘S //[/ﬂ,nlx-\./.

%% /osbe

i Submitted By Resident Engineer Date

Comments:
T eancor
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pproval

Recom.mended » 3_,/ / "'D? |
] g:.‘l;c':;‘: ded District Engineer | I)ate.
Comiﬁgnts: M//Lp wii) K5 $o /5 O VL.

ﬁ Approval Z\SG’NC& (& th‘“é— W 4 -G~ 05

[] Rejection State Construction and Materials Engineer Date

bistﬁbuﬁou: Resident Engineer, Project Manager, District Operations Engincer, Stute Construction and Matcrialsvﬁnginzér
*Valae Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102

FHWA FulL oversight progect:

APPROVAL 3730899, I recommended the

_pecommended proposed chrnoe. '

= ol e A oo/, 2009
TEDERAL WIGH WAY AD O NS TRATI 0N _ DME
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

DOD0DNXOOD

SUMMARY OF PROPOSAL.

(If needed, condense summary to a couple of lines) _

Overlay .a portion of the south outter road in lieu of
reconstruct.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document.




